


Weekly Developer Performance Report

EXECUTIVE
DELIVERY

Sprint 42 - Core Platform Modernization • Goal: Finalize real-time analytics streaming, resolve critical security patches, and optimize edge response latencies.

SPRINT VELOCITY 31 / 45 68.9% Target Accomplished	COMPLETED TASKS 6 / 10 +6 Issues Closed	TOTAL TIME SPENT 130.0h Est: 136h (-6.0h variance)	ACTIVE / IN REVIEW 4 On Track for Sprint Close
--	--	---	---

SPRINT BURNDOWN PROGRESSION



DEVELOPER WORKLOAD & HOURS LOGGED

DEVELOPER	COMPLETED	IN PROGRESS	LOGGED VS ESTIMATE	CAPACITY ALLOCATION
Elena Rostova	1 Done	1 Active	34.0h / 40.0h	
Alex Morgan	2 Done	1 Active	30.0h / 32.0h	
Sarah Jenkins	1 Done	1 Active	28.0h / 24.0h	
David Chen	1 Done	1 Active	22.0h / 24.0h	
Marcus Vance	1 Done	0 Active	16.0h / 16.0h	

KEY COMPLETED DELIVERABLES

ISSUE KEY	SUMMARY	TYPE	ASSIGNEE	STORY POINTS	TIME SPENT
CORE-101	Implement Redis edge caching layer for dashboard API	Story	Alex Morgan	5 pts	14.5h
CORE-102	Fix race condition in concurrent WebSocket sessions	Bug	Alex Morgan	3 pts	9.0h
CORE-103	Refactor navigation shell with responsive drawer component	Story	Elena Rostova	8 pts	22.0h
CORE-104	Migrate Docker compose definitions to Helm chart templates	Task	David Chen	5 pts	15.0h

ISSUE KEY	SUMMARY	TYPE	ASSIGNEE	STORY POINTS	TIME SPENT
CORE-105	Implement OAuth2 PKCE flow for mobile web integration	Story	Sarah Jenkins	5 pts	17.5h
CORE-106	Automate end-to-end Cypress regression suite for checkout	Task	Marcus Vance	5 pts	16.0h